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Modification MOS8
Page 2

The purpose of this Modification (M056) is to definitize Change Order Modification M043 by
including the work scopes identified in the attached PWS into the prime CPAF contract and modify
section B, C and H of the contract. The definitized amount totals $73,875,000 in costs of which
$1.,404,172 is allocated to base fee, and $2,262.,238 is allocated to award fee. The Contractor accepts
this modification as an accurate reflection of actual  negotiations and in full satisfaction for
performance of all the work and claims for work scopes negotiated.

The contract is increased by $73.875.000.00 to reflect the results of negotiation associated with
performance of the Recovery Act work scopes in accordance with the attached Performance Work
Statement. The contract increase applies solely to Recovery Act work, and is not intended to cover
costs, or fee associated with performance of base contract work.

Paragraph B.2 “Estimated Cost, Base and Award Fee,” is revised as shown below and in the attached
replacement pages to apply Recovery Act funding to the contract and establish separate base and
award fee pools for Recovery Act work

Clause B. 2, “Estimated Cost, Base, and Award Fee,” pai‘agraph (b) is changed to read as follows
“The total estimated cost of this contract remains: $268.413,939 (This amount includes

$1.330,119 allocated to transition activities, and $73,875.000 in Recovery Act funding already
obligated to the contract)”

Clause B. 2, “Estimated Cost, Base, and Award Fee,” paragraph (c) is changed to include the
following:

The total base fee for Recovery Act funded work is $1,404,172.

Clause B. 2, “Estimated Cost, Base, and Award Fee,” paragraph (d) is changed to include the
following:

The total available award fee for Recovery Act funded work is $2,262,238,

Section C, Performance Work Statement is hereby modified to delete the Performance Work Statement
included in Modification M043 and incorporate the revised Performance Work Statement as shown in
the attached replacement pages C-20 through C-22, and Table C3-2.

The contractor agrees to comply with all Recovery Act requirements identified in Modification M043
clause H.999, and any reporting requirements since imposed.,

The contractor agrees to revise the performance baseline documentation submitted in accordance with
Modification M043 H.38 to reconcile cost estimates and WBS elements, if necessary, consistent with
the definitive modification.

This supplemental agreement constitutes full and final settlement of all claims arising out of the
definitization of Change Order Modification 043 and any other costs associated with this modification.
Except as provided herein, all other terms and conditions of the contract remain in full force and effect.
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SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS
B.1 TYPE OF CONTRACT -ITEMS BEING ACQUIRED

This is a cost plus award fee (CPAF) type contract for the West Valley Demonstration Project
interim end state. The Contractor shall furnish all personnel, facilities, equipment, material,
supplies, and services (except as may be expressly set forth in this contract as furnished by the
Government) and otherwise do all things necessary for, or incident to, the performance of work
as described in Section C, Performance Work Statement (PWS).

Performance under this contract shall be subject to the availability of funds from which payment
for contract purposes can be made. The availability of funds is contingent on appropriations by
Congress and New York State. Therefore, funding is subject to change based on actual
appropriations and actual award date of the contract. Such funds will be provided for all
allowable and allocable billings for cost and fee. It is anticipated that contract funding will be
obligated on a quarterly basis throughout each fiscal year.

B.2 ESTIMATED COST, BASE, AND AWARD FEE

(a) The Energy Employees Occupational Injury Compensation Program Act (EEOICPA) costs
are separately funded by the Office of Environment, Safety and Health {(EH). Costs
associated with the Radiological Assistance Program (RAP) support are separately funded
by the National Nuclear Security Administration (NNSA). The Contractor shall segregate
these charges and report them separately.

{b) Pursuantto the FAR clause 52.216-7, entitled “Allowable Cost and Payment,” the total
estimated cost of this contract is: $268,413,939 (This amount includes $1,330,119
allocated to transition activities), and $73,875,000 in Recovery Act funding aiready
obligated to the contract)”

(c) The base fee is: $3,581,8630 (less transition) and the total base fee for Recovery Act
funded work is $1.404,172.

(d) The award fee for this contract shall be awarded upon the unilateral determination of
DOE'’s fee determination official (FDO) that an award fee has been earned. The unilateral
decision is made solely at the discretion of the government. This determination shall be
based upon the FDO’s evaluation of the Contractor's performance, as measured against
the evaluation criteria set forth in the award fee plan. Provisional payment of a proportional
monthly amount equivalent of an amount up to 50% of the available award fee for the
period may be permitted.

Immediately upon the FDO's final determination of the award fee for the evaluation period,
the Contractor may invoice any fee amount not previously

B-1
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paid or must repay any excess amount paid. Any unearned award fee from each
evaluation period shall not be eligible to be earned in any future period(s). The total
available award fee for the contract is $8,956,883; and the total award fee for work funded
by the Recovery Act Funding is $2,262,238. Award fee available for each period is as set
forth in the award fee plan. Should the anticipated scope of contract work per fiscal year
increase or decrease by an estimated 10% or greater from the scope as priced in the
contract for that year, the Contractor and Government will enter into good faith
negotiations to revise the fee pool for that year (and subsequent years as may be
appropriate) accordingly.

{(e) Pursuant to the FAR clause 52.232-22, entitled “Limitation of Funds,” the total amount of
incremental funding aliotted to this contract is as shown in the most recent funding
modification. It is estimated that this amount is sufficient to cover performance through the
period-identified in the most recent funding modification.

(f) Financial Plans: Cost and Commitment Limitations. The Contractor shall comply with DOE
issued Financial Plans which establish appropriation obligational control levels (i.e. an
upper limit on incurred obligations or expenditures) in the performance of this contract. A
Financial Plan is a document issued by DOE that provides the Contractor with the
available funding by administrative control points. For example, the Contractor may only
spend Project Baseline Summary (PBS) OH-WV-0020 funds on Safeguards and Security.

B.3 AUTHORIZATION OF TRANSITION COSTS UNDER THE CONTRACT

(a) Contract transition is a 30 to 60-day period of time prior to the date the Contractor
assumes full responsibility. During the transition period, the Contractor shall perform those
activities necessary to be prepared to assume full responsibility for the contract
requirements. During the transition period, the Contractor shall bring to the site its
management team and other staff necessary to plan and conduct those activities that
provide for an orderly transfer of responsibilities and accountability. The Contractor shall
coordinate its activities with DOE and the incumbent Contractor so as to accomplish these
activities in a manner that will provide an effective transition of personnel and work
activities while minimizing the cost of this effort.

{b) The Contractor shall put into place any agreements it deems necessary between it and
other site contractors/subcontractors for provision of services. Any agreement that
requires DOE consent will be subject to a 30 day review and approval period.

The Contractor shall obtain all necessary permits and licenses. Available government
furnished facilities, property, services and items are identified in Section H and Section J.

(c) All transition costs shall be included in the total estimated cost of this contract.

SECTION B
Replacement page M056
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SECTION C

WEST VALLEY DEMONSTRATION PROJECT PERFORMANCE WORK STATEMENT
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 (ARRA)

Purpose and Overview

The purpose of this Performance Work Statement (PWS) is to incorporate work activities, as well as reporting
and tracking and other requirements required by statute for work funded under the American Recovery and
Reinvestment Act of 2009 (ARRA). The contract is a performance based contract and reflects the application
of performance-based contracting approaches and techniques that emphasize results/outcomes and minimize
“how to" performance descriptions.

The Contractor has the responsibility for total performance of the work scopes herein including determining the
specific methods for accomplishing the work. The Contractor is responsible for all scheduling and coordination
of the work scopes within this PWS with the work scopes identified within the prime contract PWS. The work
scopes identified herein complement, complete or accelerate work scopes required under the prime contract.
Due to the provision of ARRA funding to perform and track these work scopes separately, specific invoicing,
reporting, tracking and monitoring of the work will be required. As an example although a work scope may be
included and funded under the prime contract, efforts associated with accelerating the work scope using ARRA
funds must be tracked and monitored separately.

This PWS covers ARRA work scopes performed during the period from May 1, 2009 through June 30, 2011.
The Contractor shali provide all personnel, materials, supplies, and services and do all things necessary for or
incident to completion of the work scopes identified herein. The Contractor is responsible for accomplishing
work in a safe, compliant, effective and efficient manner. In addition, the Contractor is responsible for the
operations, environment, safety, health and quality assurance within its own organization and its
subcontractors. The Contractor shall be responsible for planning, integrating, managing, and executing the
programs, projects, operations, and other activities as described in both the Prime Contract PWS and this
PWS in compliance with reguiations and mandates as set forth elsewhere in the contract. The Contractor shall
provide all deliverables required by the contract and this PWS. Additionally, the Contractor shall integrate all
work scopes identified herein into their baseline.

The following sections describe the specific work scopes to be accomplished under the contract. The
Contractor is expected to optimize the integrated project schedule for safe, cost-effective execution of the
planned work scope. Attachment C-1a provides a Definition of Terms as used in this Performance Work
Statement

C.1 WVDP ARRA WORK SCOPES
C1.1 ACCELERATION OF CURRENT CONTRACT WORKS SCOPES

C1.1.1 Contract Paragraph CC.1.3.1 Main Plan Process Building

Current contract requires that the Contractor complete work scopes identified under subject
paragraph no later that June 30, 2011. This modification accelerates performance of the work
scope to recover from impacts to completing performance on the required schedule. The
Contractor will achieve the contractually required Main Plant Process Building (MPPB) end state
identified in paragraph C.1.3.1 of the Performance Work Statement (PWS)including the removal of
all process piping and vessels {except as noted below) no later than June 30, 2011.

C-20

SECTIONC
Replacement page M056




DE-AC30-07CC30000

Tank Location Disposition
Low Enrichment Uranium Storage  Uranium Process  Required for on-going liquid waste
Tanks 5D-15A and 5D-15B Cell (UPC) management operations
Condensate Catch Tan 3D-2k  Liquid Waste Cell ~ Contractor shall demonstrate to DOE's
Plutonium Cvcle Waste (LWC) satisfaction that each_ individual tank that the
Catch/Hold yl'ank 4D.8 tank is dry and contains no free liquids, all
piping has been removed and appropriately

1% Uranium Cycle Waste dipositioned, all penetrations in the tank have
Catch/Hold Tank 4D-10 been capped, the tank itself meets the criteria

2™ Uranium Cycle Waste for LLW, and the condition of each tank is such
Catch/Hold Tank 4D-13 that it could be removed intact and disposed of

with no further processing.
LLW Evaporator Feed Tank 7D-2

Rework Evaporator Feed Tank
7D-8

Hot Analytical Drain Catch Tank
7D-14

Solvent Waste Catch Tank 13D-7
Solvent Waste Hold Tank 13D-8

Laundry and Analytical Drains Buried in Yard To be removed during MPPB demoiition to take
Catch Tank 7D-13 (near 01-14) advaniage of removal efficiencies.
Decon Waste Catch Tank 15D-6  Buried in Vauit in
Yard (near HEV)
Waste Catch Tank 35104 Buried in Vaultin ~ To be removed during MPPB demolition. Note:

Yard (near GCRX) vessel has on-going use associated with
continued safe storage of HLW canisters

C1.1.2 MPPB Liquid Waste Solidification System

Current Contract places responsibility for total performance of the work scopes, including
determining the specific methods for accomplishing the work on the Contractor. The Contractor
has determined that the most safe, efficient, and cost effective method of managing Liquid wastes
generated during MPPB Decontamination and Decommissioning activities as required by
paragraph C.1.2 of the current contract PWS is to solidify the waste prior to packaging and
shipment. The contractor will obtain install and utilize a system for solidification of liquid wastes
generated during MPPB D&D activities no later than September 30, 2010.

C1.1.3 Installation of a Tank and Vaulf Drying System

Current Contract paragraph C.1.3.4 requires the Contractor to isolate the Waste Tank Farm (WTF)
by removal of residual liquids, eliminate or reduce the generation of new radioactive effluents, and
eliminate and control future corrosion of the tanks without prejudicing the Decommissioning
Record of Decision (ROD). The Contractor has determined and DOE has concurred that the best
method of meeting the requirement to control or eliminate future corrosion of the tanks would be
the installation of a drying system within the Tank and Vault drying system. Contractor will achieve
installation of the approved drying system as identified in paragraph C.1.3.4 of the Performance
Work Statement (PWS) no later than December 31, 2010.

C-21
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C.1.1.4 Accelerate Processing CH-TRU, Mixed and Legacy Low-Level Waste For Off-site
Disposal

The Current paragraph C.1.2.2 requires the Contractor to (a) The Contractor shall store,
characterize, process, and package for disposal the TRU and MTRU waste in accordance with
applicable laws, regulations and DOE directives, The TRU waste may be either contact-handled
(CH) or remote-handled (RH); and (b) If authorized by the Government, the Contractor shall ship
the TRU waste and MTRU waste offsite for storage or disposal in accordance with applicable laws,
regulations and DOE directives. Waste shall be shipped to and accepted for storage at a DOE
approved facility or for final disposition at a properly licensed and permitted disposal site. On
October 9, 2008, the Deputy Assistant Secretary for Regulatory Compliance, Environmental
Management issued Contract-Handled Transuranic Waste Packaging Instructions Revision 0
which provides specific direction regarding packaging of CH-TRU waste. The Confractor is
required to process and package CH-TRU as directed in the above instructions, and comply with
any future revisions to the instructions if so directed by DOE in accordance. All work is to be
completed no later than June 30, 2011.

C.1.1.5. North Plateau Groundwater Plume Mitigation

Current contract paragraph C.2.4.1.2.1 states that upon receipt of DOE approval the Contractor
may implement an alternate method for managing the NPP Strontium 90 migration that does not
prejudice the Decommissioning Record of Decision (ROD). The Contractor has proposed and
DOE has concurred with the installation of an in situ barrier system to achieve the mitigation of the
Strontium 90 plume. The Contractor will achieve the contractually required North Plateau Plume
Mitigation end state, including installation of the barrier wall as identified in paragraph C.1.4.1.2.1
of the Performance Work Statement (PWS) no iater than December 31, 2010. All final _
documentation and reports, relative to performance of the barrier wall and final disposition of
waste will be delivered no later than June 30, 2011.

C.1.1.7 Decontamination and Demolition of 01-14 Building

The contractually required end state for building O1-14 as identified on page C3-2 of

Attachment C-3, Balance of Site Facilities Description and Status is hereby changed from
“Decontaminated” to “Removed” as defined on page C1-2 of the contract. The Contractor will
restore the below-grade demolition site by back filling with acceptable material and grading to
match the contours of the surrounding area. The Contractor shall assure contamination levels mest
RCRA Closure requirements. The area shall then be re-vegetated to prevent erosion. All work shail
be completed no later than June 30, 2011.

C-22
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SECTION C

Replacement page Mod MO

i Contract
Facility Current Use Previous Use Facility Type Ocﬂmmﬂwm..%mﬂxb Facility Construction | mwmﬁ_m %M:MMMM
i ! i
| @pprox. 30 feel below
| grade.
Liquid Waste Volume reduce Onginally used far Nuciear - NFEAatthistime | A mixed waste liguid Operable Removed
Treatment System liquid wastes. fuel reprocessing; Hazard other than ! treatment system
decontaminated Categoery 3 groundwater housed in many cells
and refurbished the monitoring. and areas of the |
plant areas to Subject to RCRA | MPPS. W ;
house the LWTS unit clasure.
and used for {SWMU 18/18a) |
treatment of mixed |
LLW and TRU m
wastes. |
01-14 Building Cement Historically (NFS)- Radiciogical NFA atthis time | 41'x33'%60 high Inactive w Removad
(includes the Sclidification Contained Acid other than building. Service area
Cement System used for | Fractionator Cell, groundwater outside walfs: 12" |
Sclidification mixed waste Off-Gas Treatment monitoring. CSS | concrete block. 2° RIC ‘
System [CSS) solidification Cell (OGT), indine subjectto RCRA | shielding walls and
which is a RCRA (Sodium Bearing | removal unit closure, building pad: call floor
interim status unit) | Waste) equipment- (SWMU 22) covered by 1/8" SS
constructad in '70- ’ liner that extends 1'6”
71 10 replace up the side of the
existing systems- wails, Contains IRTS |
never usad Off Gas System
VWWDFE- retrofitted companents from Vit
o support system. Containg 1 Pb
stabilization of shield window in work
supematant into area. Includes cement
cement drums, silo on 3 side of |
Later- Sodium building and Tank 7D-
bearing waste 113,
Drocess equipment. m _
C3-2




